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LA The BRgency has lcng recognized the need to consolidate
activities ncw_scattered thrcughout the ¥Washington metrepolitan

25X1area in some[:::ﬁeased facilities intc a new ruilding on the

w Headquarters ccrpound in Mclean. In addition, Agency grosth cver
the past several years, as psrt of the rebuilding of the
Intelligence Cecrmunity, has resulted in the crowding of

w perscnnel, the proliferaticn of leased space, and the further
decentralizaticp of Agency Headquarters activities. The
attendant increase in costs, decrease in security of Agency

W operaticns, responsiveness, management communications, and
coordinaticn of cellecticn and yroducticn activities has placed
an increasing drain c¢n Agency resources and hampered creraticns,

25X1 A rroject to construct a square foot ocffice
building with associated parking and site improvements, which

w will ccnsolidate most Agency activities now lccated thrcughcut
the ¥ashington metropclitan area, has been underway since 1981.
de have evaluated building alternatives, submitted studies

w  justifying this new ccnstructior to the 0ffice of Management and
Budget, received apprcpriate approvals from the responsible
governrent agencies and cfficials, selected a censtruction site

w hased on a ccmgrehensive examination of alternatives availatle,
completed preliminary cost analyses, and conducted a nationwide
sclicitaticn tc¢ select an architectural-engineering firm fer

w constructicn design. The mgst recent activity has seen the
completicn ¢f the Schematic and Preliminary Designs, with
Naticnal Carital Plapring Cemmission arrroval of the Preliminary

& Desian; the =igning ¢f an agreenent with the Virginia Departrent
of Highways and Transrortation to design and construct needed
highway imprcverments; and the fcormaticn of a citizens committee

w for advice ¢n rcad imcrovements.

The next major milestone fc¢r this proiject will be the
W appreopriaticn ¢f constructicn meney in the Agency's 1984 BRudget.
Provisicn cf construction funds in 1983 will allow for a

constructicn start in the sgpring of 1984 and project cempleticn
- in August 1987.
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